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Division of Environmental Response and Remediation 
168 North 1950 West 1st Floor 
Salt Lake City, UT 841~6 

Dear Mr. Johnson: 

The Remedial Project Managers (RPMs) and Site Assessment 
Manager (SAM) for the following sites have reviewed and approved 
the Second Quarter Progress Report for 1996: 

PA/SI 
Kennecott 
Richardson Flats (Remedial) 
Petrochem 
Portland Cement RA 
Portland Cement OU3 
Rose Park 
Sharon Steel OU2 RD/RA 
Sandy Smelter 
Sharon Steel OUl 

RECEIVED/TMS-G OFFICE 

AUG 2 8 1996 

The Second Quarterly Reports on the following sites were not 
approved by the Remedial Project Manager (RPM) : 

American Barrel RA (David Ostrander) 
American Barrel RD/RA (David Ostrander) 

These two reports were not approved as there was no 
narrative provided on work performed during the reporting period. 
Only the tasks were provided with the percentage completed. The 
RPM needs an explanation of work accomplished during the 
reporting period and any problems or delays as required under 
Subpart 0. · 

Murray Smelter (Bonnie Lavelle) 

The RPM states that the costs greatly exceeded what she had 
estimated would be required for the work done. The RPM has 
requested a detailed cost breakdown from the State Project 
Officer so she can better understand the costs. (She has not 
received the information she needs as of this date.) 

Midvale Slag (Mike Strieby) 

OUl: RPM needs to know actual activities performed under 
each task rather than a generic task statement with a percentage 
completion. RPM indicted that the budget remaining is relatively 
significant compared to the indicated percentage completion 
level. 
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OU2: RPM notes that UDEQ is a support agency for this OU 
and the funding report is misidentified as RI/FS. RPM feels that 
there is too much money in contractual when Utah is not in the 
lead. RPM feels that UDEQ should shift this money to OU1 RD 
activities. However, RPM does feel that the activities in this 
quarter seem consistent with the level of their support. 

RPM would also like to address his concern over non
compliance with the Procurement Systems Standards under a 
Cooperative Agreement. UDEQ has been issuing contracts with 
Midvale Slag CA funds without giving EPA the opportunity to 
review and approve any of the contracts. since UDEQ is a non
certifying recipient for Federal funds, these contracts need to· 
be reviewed by EPA. Also, the RPM notes that the 
contractors/subcontractors have not submitted their costs on EPA 
Form 5.700-41 "Cost or Price Summary Format for Subagreements." 

CORE (Linda Armer) 

Please submit explanation as to what "routine" and "non
routine" activities are for our files. Also, under Activity 2, 
should work that was done on the Pilot Utah Block Grant have been 
included? Also the Superfund Core budget sheet which was 
included was for October through December 1995 instead of second 
quarter (January-March, 1996) . Please forward the correct budget 
sheet. 

Please respond to these comments. Also, the quarterly 
reports need to be sent to Tony Medrano rather than Al Vigil and 
please copy Max Dodson and not Carol Campbell. If you have any 
site-specific questions, please contact the Remedial Project 
Manager for that site. Other questions may be directed to me at 
(303) 312-6696. 

cc: Bev Goodsell 
Robin Coursen 
Bert Garcia 

Sincerely, 

Jfv/Lk a"- ,rv;_s 
Lirida Armer, State Coordinator 
Program Support Group 
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U.S. Environmental Protection Agency 
Region VIII 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Re: Second Quarter FY'96 

Dear Mr. Vigil: 

Enclosed are Quarterly Reports for the Second quarter of FY'96 for our various 
Cooperative Agreements. 

Please call Brad Johnson at (801) 536-4156 if you have any questions. 

Sincerely, 

<~e~;(oidr 
-rv• ~__: ~~~~~ of Environmental Response and Remediation 

KPG/MJS/lwf 

Enclosure(s) 

cc: Carol Campbell (with enclosure) 

t.Vf,~r.D/GAC BRANCt; 
IIAY 71996 . 



G. Midvale Slag OU2 (Support Agency) 

1. UDEQ reviewed the RD Work Plan Outline (received at the December 5, 1995, 
Scoping Meeting) prepared by Sverdrup and submitted comments to EPA on February 
14, 1996. 

2. UDEQ participated in meetings scheduled by EPA on March 20, 1996, with the cities 
of Midvale, West Jordan and Midvale Slag property owner, Robert Sohelien. The 
meetings were held separately and the purpose was to update the interested parties on 
the RD progress. 

3. UDEQ received a copy of the draft RD Work Plan from EPA on February 1, 1996, 
and submitted comments to EPA on February 16, 1996. 

4. UDEQ received copies from EPA of the fmal RD Work Plan, Site Management Plan, 
Sampling Plan and Health & Safety Plan on March 29, 1996. 

5. UDEQ has participated in several meetings with EPA on settlement issues, OU2 
removal alternatives and future land development on OU1 and OU2 (e.g., Jordan 
River Boulevard Road Project). 

Attachment: 

Table 5 -Budget and Expense Report for Midvale Slag. 

H. Richardson Flat (Remedial) 

1. No work was performed during January-February 1996 and no activity is planned for 
FY 96 third quarter. All future action at the site is currently on hold until the issue 
of proposed listing is decided. 

Attachments: 

Tables 6 & 7 - Budget and Expense Reports for Richardson Flat Rl/FS Oversight and Rl/FS 
accounts. 

I. American Barrel Site <Enforcement) 

1. Community Relations: UDEQ and EPA representatives are keeping the public and 
government officials informed of all major developments. 

4 



TABLE 6 

v -008427- 01 RICHARDSON FLAT OVERSIGHT- 4608 
MULTIDSITE 

Jan-96 Feb-96 
2TGBOBLP94 

Personnel $4,13:1 $ 12 0 

Fringe Benefits $86ll $ 6 2 

Travel $52 $ 0 0 

Equipment $(l $ 0 0 

Supplies $30 $ 0 0 

DP Supplies/Equip $(l $ 0 0 

Contractual $49 $ 0 0 

Construction $(l $ 0 0 

Other $423 

~ 
0 0 

TOTAL DIRECT: $ 5,555 18 2 

Indirect Allocations $ 718 $ 0 0 

TOTAL:!IS 6,27311$ 1 I 18 2 

CUMULATIVE: I 19 21 

TABLE 7 

TABLE 8 

(2) 

Mar-96 I 2nd Quarter~ YTD Total I 
c $ 12 $ 12 

c $ 8 $ 8 

c $ $ 

c $ $ 

0 $ $ 

0 $ $ 

c $ $ 

Budget 
Remainino 

$4,121 

$860 

$52 

$0 

$29 

$0 

$49 

c $ $ $0 

c $ 

cis 
0 $ 

ols 
21 21 


